
Vendor ID: 1378   B-D CONSTRUCTION, INC.Contract ID:

Est Number:

K600           

0006 Pay Period End Date: 08.08.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 08.18.2015

Contract Location:

                                                            

Contractor:

B-D CONSTRUCTION, INC.

2154 EAST 32ND AVE

PO BOX 688

 

Date Awarded:

01.22.2015

03.09.2015

Date Let:

OCONTO MAINTENANCE FACILITY

12.18.2014

Estimate Type: PROG

Phone:

(402)564-1225

Escrow Agent:

 

Surety Co:

NORTH AMERICAN SPECIALTY INSURANCE COMPANY

COLUMBUS  NE  68602-0688

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.11.2015

Date Project Completion:

Counties

CUSTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

K600 AFE K-600             
      

                    OCONTO MAINTENANCE
FACILITY

Vendor ID: 1378   B-D CONSTRUCTION, INC.Contract ID:

Est Number:

K600           

0006 Pay Period End Date: 08.08.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 08.18.2015

$1,660,000.00

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,052,226.00 $853,855.00 $198,371.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,052,226.00 $853,855.00 $198,371.00
Retainage $-105,222.60 $-85,385.50 $-19,837.10

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $947,003.40 $768,469.50 $178,533.90

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$947,003.40 $768,469.50 $178,533.90

$.00 $.00 $.00

63%

% Time Comp

% Dollar Comp

57%

$1,660,000.00

08.12.2015 08.12.2015

08.13.2015

Lewandowski, Daniel J

Kress, Jason

Craig, Cameron

Project Manager District Engineer

Operations

08.17.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 08.17.2015   
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Estimate Summary to Contractor Page:   2 of 4
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

OCONTO MAINTENANCE FACILITY

5899.01      1,300.00 100.000 130,000.00

100.000 130,000.00

63.530 82,589.00

9.120 11,856.00

0001

EACHGENERAL CONDITIONS

GENERAL REQUIREMENTS

0001 

5899.02      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0002

EACHEXISTING CONDITIONS
0002 

5899.03      2,500.00 100.000 250,000.00

100.000 250,000.00

86.530 216,325.00

2.320 5,800.00

0003

EACHCONCRETE
0003 

5899.04      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0004

EACHMASONRY
0004 

5899.05      1,500.00 100.000 150,000.00

100.000 150,000.00

100.000 150,000.00

7.200 10,800.00

0005

EACHMETALS
0005 

5899.06      150.00 100.000 15,000.00

100.000 15,000.00

17.700 2,655.00

17.700 2,655.00

0006

EACHWOOD, PLASTICS AND COMPOSITES
0006 

5899.07      100.00 100.000 10,000.00

100.000 10,000.00

80.000 8,000.00

80.000 8,000.00

0007

EACHTHERMAL AND MOISTURE PROTECTION
0007 

5899.08      500.00 100.000 50,000.00

100.000 50,000.00

20.520 10,260.00

13.520 6,760.00

0008

EACHOPENINGS
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

5899.09      200.00 100.000 20,000.00

100.000 20,000.00

22.940 4,588.00

0.000 0.00

0009

EACHFINISHES
0009 

5899.10      50.00 100.000 5,000.00

100.000 5,000.00

0.000 0.00

0.000 0.00

0010

EACHSPECIALTIES
0010 

5899.11      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0011

EACHEQUIPMENT
0011 

5899.12      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0012

EACHFURNISHINGS
0012 

5899.13      2,500.00 100.000 250,000.00

100.000 250,000.00

98.400 246,000.00

6.960 17,400.00

0013

EACHSPECIAL CONSTRUCTION
0013 

5899.14      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0014

EACHCONVEYING EQUIPMENT

CONVEYING SYSTEMS-NOT USED

0014 

5899.21      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0021

EACHFIRE SUPRESSION
0021 

5899.23      1,500.00 100.000 150,000.00

100.000 150,000.00

6.670 10,005.00

0.000 0.00

0022

EACHPLUMBING
0022 

5899.36      1,000.00 100.000 100,000.00

100.000 100,000.00

26.600 26,600.00

26.600 26,600.00

0023

EACHMECHANICAL

HVAC

0023 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

5899.25      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0025

EACHINTEGRATED AUTOMATION
0025 

5899.26      1,500.00 100.000 150,000.00

100.000 150,000.00

67.670 101,505.00

12.000 18,000.00

0026

EACHELECTRICAL
0026 

5899.27      300.00 100.000 30,000.00

100.000 30,000.00

33.330 9,999.00

0.000 0.00

0027

EACHCOMMUNICATIONS
0027 

5899.28      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0028

EACHELECTRONIC SAFETY AND SECURITY
0028 

5899.31      1,000.00 100.000 100,000.00

100.000 100,000.00

94.400 94,400.00

22.400 22,400.00

0031

EACHEARTHWORK
0031 

5899.32      1,580.00 100.000 158,000.00

100.000 158,000.00

25.000 39,500.00

25.000 39,500.00

0032

EACHEXTERIOR IMPROVEMENTS
0032 

5899.33      800.00 100.000 80,000.00

100.000 80,000.00

62.250 49,800.00

35.750 28,600.00

0033

EACHUTILITIES
0033 

Vendor ID: 1378   B-D CONSTRUCTION, INC.Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4042.53      120.00 100.000 12,000.00

100.000 12,000.00

0.000 0.00

0.000 0.00

0034

EACHSANITARY SEWER SERVICE

ALTERNATE #1 SEPTIC TANK

0034 

Contracted 1,660,000.00

Current 1,660,000.00

In place 1,052,226.00

This Estimate 198,371.00

OCONTO MAINTENANCE FACILITY

Totals for contract Contracted 1,660,000.00

Current 1,660,000.00

In place 1,052,226.00

This Estimate 198,371.00




